COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/26/2005

ESTIMATE SUMMARY 13:42:11
CONTID: C13201 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 13201-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 90 WORK DAYS
GRIZZLY CREEK PERCENT TIME: 92.22 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: BR 014A-014
GRIZZLY CREEK
NAME OF ROAD: 014A
PROJECT COUNTIES: JACKSON
CONTRACTOR:
TRICON KENT COMPANY PAY PERIOD ENDING 10/25/2005 DATE TIME STARTED 06/20/2005
P.0. Box 1330 DATE LET 02/17/2005 DATE WORK BEGAN  06/20/2005
DATE AWARDED 03/15/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688-9568 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,155,123.80 PARTICIPATING $ 1,059,957.78 S 60,529.37
AWARD PROJECT AMT: $ 1,136,871.39 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.76% TOTAL EARNINGS 1,059,957.78 60,529.37
FUNDS AVAILABLE: $ 95,166.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,059,957.78 60,529.37
TOTAL CLAIMS: $ 0.00 RETAINAGE -17,053.07 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,042,904.71 60,529.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,042,904.71 60,529.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60,529.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00220
0020 202-00240
0025 202-00250
0030 202-00400
0035 202-00810
0040 202-01000
0045 202-05026
0050 203-00060
0055 203-01500

C13201
13201-BID

BR 014A-014

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF BRIDGE

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

SAWING ASPHALT MATERIAL (6 INCH)

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 13201-BID ESTIMATE RUN 10/26/2005
PROJECT: BR 014A-014 ESTIMATE NO: 0005 13:42:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01515 BACKHOE (LANDSCAPING) 40.000 0.000
HOUR 2.000 140.00
70.00000 2.000 140.00
0065 203-01582 TRUCK (DUMP) 40.000 0.000
HOUR 0.000 0.00
84.00000 0.000 0.00
0070 203-01590 FRONT END LOADER (RUBBER TIRE) 40.000 0.000
HOUR 1.000 102.00
102.00000 1.000 102.00
0075 203-02330 LABORER 40.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0080 207-00205 TOPSOIL 475.420 189.320
cy 286.100 2,946.83
10.30000 475.420 4,896.83
0085 207-00305 WETLAND TOPSOIL 180.000 0.000
cYy 0.000 0.00
14.25000 0.000 0.00
0090 208-00005 EROSION LOG 4,300.000 2,325.000
LF 1,175.000 5,992.50
5.10000 3,500.000 17,850.00
0095 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
810.00000 1.000 810.00
0100 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.900
LS 0.000 0.00
2,865.00000 0.900 2,578.50
0105 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0110 212-00006 *SEEDING (NATIVE) 1.300 0.000
ACRE 0.000 0.00
512.80000 0.000 0.00
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PCN: 13201-BID ESTIMATE RUN 10/26/2005
PROJECT: BR 014A-014 ESTIMATE NO: 0005 13:42:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00028 *SEEDING (WETLANDS) 0.300 0.000
ACRE 0.000 0.00
1,538.50000 0.000 0.00
0120 213-00003 *MULCHING (WEED FREE) 1.600 0.000
ACRE 0.000 0.00
1,025.60000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 160.000 0.000
1B 0.000 0.00
2.60000 0.000 0.00
0130 214-01015 *WILLOW CUTTINGS 100.000 0.000
EACH 0.000 0.00
10.30000 0.000 0.00
0135 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
78.70000 0.000 0.00
0140 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.600
LS 0.400 1,329.24
3,323.10000 1.000 3,323.10
0145 250-00110 *HEALTH AND SAFETY OFFICER 5.500 5.500
HOUR 0.000 0.00
130.50000 5.500 717.75
0150 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000
EACH 0.000 0.00
492.30000 2.000 984.60
0155 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
20.20000 0.000 0.00
0160 304-07000 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0165 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 918.000 765.810
TON 0.000 0.00

51.50000 765.810 39,439.21
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PCN: 13201-BID ESTIMATE RUN 10/26/2005
PROJECT: BR 014A-014 ESTIMATE NO: 0005 13:42:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 17.000 17.000
TON 0.000 0.00
194.90000 17.000 3,313.30
0175 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 44.000 28.180
TON 0.000 0.00
304.60000 28.180 8,583.63
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 319.000 98.000
GAL 0.000 0.00
3.25000 98.000 318.50
0185 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 100.000 10.000
GAL 0.000 0.00
3.25000 10.000 32.50
0190 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 2,586.000 2,586.000
sy 0.000 0.00
2.50000 2,586.000 6,465.00
0195 506-00224 RIPRAP (24 INCH) 551.000 551.000
cY 0.000 0.00
75.00000 551.000 41,325.00
0200 607-00005 *END POST 4.000 0.000
EACH 4.000 779.60
194.90000 4.000 779.60
0205 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 2.000 441.00
220.50000 2.000 441.00
0210 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,570.000 0.000
LF 1,264.000 2,717.60
2.15000 1,264.000 2,717.60
0215 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0220 612-00001 DELINEATOR (TYPE I) 8.000 0.000
EACH 0.000 0.00

29.50000 0.000 0.00
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PCN: 13201-BID ESTIMATE RUN 10/26/2005
PROJECT: BR 014A-014 ESTIMATE NO: 0005 13:42:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 612-00003 DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
31.20000 0.000 0.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.905
LS 0.000 0.00
13,150.00000 0.905 11,900.75
0235 626-00000 *MOBILIZATION 1.000 0.889
LS 0.000 0.00
115,000.00000 0.889 102,235.00
0240 627-00001 *PAVEMENT MARKING PAINT 50.000 26.860
GAL 0.000 0.00
148.70000 26.860 3,994.08
0245 630-00000 *FLAGGING 1,025.000 916.000
HOUR 109.000 2,463.40
22.60000 1,025.000 23,165.00
0250 630-00007 *TRAFFIC CONTROL INSPECTION 39.000 30.000
DAY 9.000 1,384.20
153.80000 39.000 5,998.20
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 72.000
DAY 12.000 4,308.00
359.00000 84.000 30,156.00
0260 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
512.80000 1.800 923.04
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 9.000
EACH 0.000 0.00
35.90000 9.000 323.10
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 17.100
EACH 0.000 0.00
51.30000 17.100 877.23
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 0.000 0.00
102.60000 9.000 923.40
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PCN: 13201-BID ESTIMATE RUN 10/26/2005
PROJECT: BR 014A-014 ESTIMATE NO: 0005 13:42:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
7,180.00000 1.800 12,924.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 58.000 52.200
EACH 0.000 0.00
46.20000 52.200 2,411.64
0290 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.000 0.00
56.40000 3.600 203.04
0295 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000
EACH 0.000 0.00
76.90000 9.000 692.10
0300 630-80370 CONCRETE BARRIER (TEMPORARY) 530.000 477.000
LF 0.000 0.00
35.00000 477.000 16,695.00
0305 630-80380 *TRAFFIC CONE 76.000 68.400
EACH 0.000 0.00
10.30000 68.400 704.52
0310 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
3,075.00000 1.800 5,535.00
0315 700-70010 F/A MINOR CONTRACT REVISIONS 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,400.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13201-BID ESTIMATE RUN 10/26/2005
PROJECT: BR 014A-014 ESTIMATE NO: 0005 13:42:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 304-06007 AGGREGATE BASE COURSE (CLASS 6) CO #2 CHANGE UNITS OF 1,940.000 1,940.000
PAY FOR ABC MATERIALS
cy 0.000 0.00
36.36000 1,940.000 70,538.40
0390 304-07005 AGGREGATE BASE COURSE (CLASS 7) CO #2 CHANGE UNITS OF 100.000 100.000
PAY FOR ABC MATERIALS
cy 0.000 0.00
43.20000 100.000 4,320.00
0395 900-00006 ADDED ITEM (DOLLAR)/ CO#3 PROCESSING HAZARDOUS WASTE 2,934.680 2,934.680
DOL 0.000 0.00
1.00000 2,934.680 2,934.68
CAT 0200 CURRENT AMT $ 683,144.36 $ 22,709.37$ 604,074.31
CAT NO0300 STRUCTURE (C-11-TI)
0340 202-06000 REMOVAL OF DETOUR 1.000 0.200
LS 0.800 37,820.00
47,275.00000 1.000 47,275.00
0345 206-00000 STRUCTURE EXCAVATION 948.000 948.000
cy 0.000 0.00
9.65000 948.000 9,148.20
0350 206-00100 STRUCTURE BACKFILL (CLASS 1) 674.000 674.000
cY 0.000 0.00
20.80000 674.000 14,019.20
0355 601-03030 *CONCRETE CLASS D (BOX CULVERT) 539.000 519.000
cy 0.000 0.00
350.00000 519.000 181,650.00
0360 602-00000 *REINFORCING STEEL 151,488.000 140,529.000
1B 0.000 0.00
0.83000 140,529.000 116,639.07
0365 617-03010 DETOUR CULVERT PIPE 620.000 620.000
LF 0.000 0.00
116.10000 620.000 71,982.00

CAT 0300 CURRENT AMT $ 456,809.44 $ 37,820.00$ 440,713.47
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PCN: 13201-BID ESTIMATE RUN 10/26/2005
PROJECT: BR 014A-014 ESTIMATE NO: 0005 13:42:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0370 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,200.00000 1.000 7,200.00
0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,120.00000 1.000 7,120.00
0380 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 15,170.00 $ 0.00$ 15,170.00

PROJECT TOTAL CURRENT AMT § 1,155,123.80 $ 60,529.37 $ 1,059,957.78



